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. Mr. Tim Maley (SR-6J)
Remedial Project Manager
. U.S. EPA Region 5
77 West Jackson Boulevard
- Chicago, IL 60604-3590

. May 5, 2017

" Re: Monthly Progress Report, April 2017
- L.A. Darling Former Facility, NBFF OU2
Dear Mr. Maley,

Pursuant to Section XI. }Order, paragraph 42 Progress Reports of the
" Administrative Order for Remedial Design and Remedial Action effective July 3, 2011

~ for the above referenced facﬂlty, this is the Monthly Progress Report for work completed .

. during April 2017.
- ACTIVITIES COMPLETED AND ANY PROBLEMS ENCOUNTERED —

1. Pump Test Plan Work- Chris Bade, E & G Construction Services (drilling
crew), and representatives of U.S. EPA and MDEQ were at the Site during April
for the performance of the Revised Pump Test Work Plan Step Tests. The
detailed Pump Test Report, including figures and tables of laboratory results and
monitoring well elevations; will be prepared by Chris Bade for submittal to
regulatory agencies during June.

2. Preliminary Results- Measurable decreases in the groundwater monitoring well
elevations were observed during all of the 50 gpm step increments of the pump
test. The groundwater laboratory data obtained during step testing was typical of
‘the historical groundwater data observed at the completlon of the AS/SVE phase

for the following COC’s:
a. cis-1,2-Dichloroethene 79 to - 8.8 ug/l
b. Trichloroethene 740 to 760 ug/l
¢. Chromium : 220 to 240 ug/l
d. Cyanide, Total 72 to 77 ug/l

3. Groundwater Extraction and Treatment — Bench testmg of the proposed
treatment system outlined in the ROD (granular activated carbon and chemical
precipitation) will be continued to finalize process selection and develop design
criteria for the interim groundwater remedy.

4.  RDWP Qutstanding Sections — Work continues on the following sections that
require revisions and resubmittal to the regulatory agencies (note that some are
contingent on Pump Test results):

Executive Summary '
5. 95% Design Criteria, continued
5.2 Groundwater ACthIl Alternative 1 — Phase I, Air Sparge/Soﬂ Vapor
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Extraction System
5.3 Groundwater Action Alternative 1 — Phase II, Groundwater Extraction &
Treatment System

6. Applicable or Relevant and Appropriate Requirements, with appropriate
tables, and

7. References expanded to include all documents prepared for Site cited in text.

VALIDATED DATA RECEIVED AND NOT PREVIOUSLY REPORTED-

1. Lab Data- No site groundwater data generated in April 2017. Pump test lab data
will be reported in the Pump Test Report with the laboratory validation reports.

RD/RA WORK PLANNED FOR NEXT 90 DAYS —
1. On-Site Inspections- Maintain contact with RPM and MDEQ for scheduling of
any on-site inspections and/or confirmatory groundwater sampling.
" 2. Regulatory Agency Comments - Requests for clarification of spec1ﬁc pump test
results will be handled; as needed, in the interim.

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None.

If you should have any questions or comments regarding this progress report,
please do not hesitate to contact me at your convenience (312) 543-6257.

Respectfully,

The AVENDT GROUP, Inec.
| /eay/m(a/ J ﬁow(c/f

Raymond J. Avendt Ph.D. PE
Project Coordinator

Ce:  B. Mead-O’Brien & C. Graff, MDEQ;
S. Franzetti, NF LLP





